
Vendor ID: 2122   WATTS ELECTRIC COMPANYContract ID:

Est Number:

6572           

0008 Pay Period End Date: 03.31.2015

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 05.08.2015

Contract Location:

 

Contractor:

WATTS ELECTRIC COMPANY

13351 DOVERS ST

 

 

Date Awarded: 11.08.2013

11.19.2013

10.13.2014

Date Let:

DISTRICT 6 OVERHEAD DMS

10.24.2013

Estimate Type: FINL

Phone:

(402)786-2270

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

WAVERLY  NE  68462-2516

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 10.28.2014

03.30.2015Date Project Completion:

Counties

DAWSON

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

61572  000 ITS-IM-ITSN(7) 080 234.55  ELECTRICAL

Vendor ID: 2122   WATTS ELECTRIC COMPANYContract ID:

Est Number:
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0008 Pay Period End Date: 03.31.2015

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 05.08.2015

$195,706.33

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $177,094.23 $177,094.23 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $177,094.23 $177,094.23 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $177,094.23 $177,094.23 $.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$177,094.23 $177,094.23 $.00

$.00 $.00 $.00

90%

% Time Comp

% Dollar Comp

100%

$194,030.83

04.17.2015 04.20.2015

04.28.2015

Thomsen, Toby

Hitzeman, Bill

Thayer, Gary

Project Manager District Engineer

Construction Engineer

04.28.2015Hall, David

Materials Engineer

Controller Controller

Harring, Joyce 05.07.2015 05.07.2015Harring, Joyce
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8B ELECTRICAL

0001.08      0.50 120.000 60.00

120.000 60.00

400.000 200.00

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      1.70 134.000 227.80

134.000 227.80

259.000 440.30

0.000 0.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      5.50 20.000 110.00

20.000 110.00

133.000 731.50

0.000 0.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      1.70 972.000 1,652.40

972.000 1,652.40

940.000 1,598.00

0.000 0.00

0004

EACHSIGN DAY
0004 

0001.99      11.00 12.000 132.00

12.000 132.00

0.000 0.00

0.000 0.00

0005

EACHCONTRACTOR FURNISHED SIGN DAY
0005 

0002.97      495.00 2.000 990.00

2.000 990.00

20.000 9,900.00

0.000 0.00

0006

DAY FLASHING ARROW PANEL
0006 

0003.50      25.50 1,125.000 28,687.50

1,125.000 28,687.50

875.000 22,312.50

0.000 0.00

0007

LF  CONCRETE PROTECTION BARRIER
0007 

0003.64      82.50 16.000 1,320.00

16.000 1,320.00

0.000 0.00

0.000 0.00

0008

EACHREPLACEMENT MODULE
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.66      1,760.00 3.000 5,280.00

3.000 5,280.00

2.000 3,520.00

0.000 0.00

0009

EACHINERTIAL BARRIER SYSTEM
0009 

0030.80      29,300.00 1.000 29,300.00

1.000 29,300.00

1.000 29,300.00

0.000 0.00

0010

LS  MOBILIZATION
0010 

1033.00      1,040.00 6.390 6,645.60

6.390 6,645.60

0.000 0.00

0.000 0.00

0011

STA ROADWAY GRADING
0011 

7011.30      31.90 275.000 8,772.50

275.000 8,772.50

275.000 8,772.50

0.000 0.00

0012

LF  THRIE-BEAM GUARDRAIL
0012 

7017.00      11.00 263.000 2,893.00

263.000 2,893.00

263.000 2,893.00

0.000 0.00

0013

LF  REMOVE GUARDRAIL
0013 

7022.50      6,600.00 2.000 13,200.00

2.000 13,200.00

2.000 13,200.00

0.000 0.00

0014

EACHBULLNOSE-12.5'
0014 

7311.00      205.57 15.000 3,083.55

15.000 3,083.55

16.500 3,391.91

0.000 0.00

0015

CY  CONCRETE FOR FOUNDATION
0015 

7311.10      2.14 1,500.000 3,210.00

1,500.000 3,210.00

1,995.000 4,269.30

0.000 0.00

0016

LB  REINFORCING STEEL
0016 

7311.20      9,460.00 1.000 9,460.00

1.000 9,460.00

1.000 9,460.00

0.000 0.00

0017

EACHSIGN STRUCTURE FOUNDATION DESIGN,
LOCATION

R.P. 234.55

0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7312.00      51,252.00 1.000 51,252.00

1.000 51,252.00

1.000 51,252.00

0.000 0.00

0018

EACHOVERHEAD SIGN SUPPORT, LOCATION

R.P. 234.55

0018 

7319.90      4,275.00 1.000 4,275.00

1.000 4,275.00

1.000 4,275.00

0.000 0.00

0019

EACHINSTALL DYNAMIC MESSAGE SIGN
0019 

A001.05      1,298.00 2.000 2,596.00

2.000 2,596.00

2.000 2,596.00

0.000 0.00

0020

EACHPULL BOX, TYPE PB-2
0020 

A070.13      3.83 132.000 505.56

132.000 505.56

85.300 326.70

0.000 0.00

0021

LF  2-INCH CONDUIT IN TRENCH
0021 

A070.17      5.10 508.000 2,590.80

508.000 2,590.80

390.900 1,993.59

0.000 0.00

0022

LF  2 1/2-INCH CONDUIT IN TRENCH
0022 

A079.28      3.27 1,524.000 4,983.48

1,524.000 4,983.48

1,172.700 3,834.73

0.000 0.00

0023

LF  #2 AWG CU CONDUCTOR
0023 

A079.31      2.76 1,524.000 4,206.24

1,524.000 4,206.24

0.000 0.00

0.000 0.00

0024

LF  #4 AWG CU CONDUCTOR
0024 

A079.43      2.32 508.000 1,178.56

508.000 1,178.56

390.900 906.89

0.000 0.00

0025

LF  #8 GROUNDING CONDUCTOR
0025 

A081.00      2.87 132.000 378.84

132.000 378.84

85.300 244.81

0.000 0.00

0026

LF  6 PAIR COMMUNICATION CABLE
0026 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L019.13      2.20 3,200.000 7,040.00

3,200.000 7,040.00

0.000 0.00

0.000 0.00

0027

SY  EROSION CONTROL, CLASS 1D
0027 

7050.05      1,675.50 0.000 0.00

1.000 1,675.50

1.000 1,675.50

0.000 0.00

4001

LS  ADDITIONAL WORK

Electrical Disconnect/Breaker

4001 

Contracted 194,030.83

Current 195,706.33

In place 177,094.23

This Estimate 0.00

GROUP 8B ELECTRICAL

Totals for contract Contracted 194,030.83

Current 195,706.33

In place 177,094.23

This Estimate 0.00




